
 

 

To Date Our Capital Campaign Goal of $750,000.00 has been exceeded by more than $159,000.00 in pledges 
(Note 1).  Adjustments represent contributions specified for the Capital Campaign made without a formal pledge.  
(Note 2).  Includes $400,000 from St. Mary’s Church Fire Insurance fund. 

  (Note 3).  Campaign Expenses consist primarily of credit card processing fees. 

 
The Campaign Committee would like to thank all the families who have contributed to this campaign and 
have made it a great success thus far. Payment reminders for monthly pledges were mailed on July 13, 2016.  
If you have not received one, please contact the Parish Office (217) 732-4019.  Please continue to pray for the 
success of our Capital Campaign.  Your prayers as well as your time, talent and treasure are the reason for the 
success of the Our Church, Our Future Capital Campaign to date. 
 

Update on Stained Glass Window project: 
 

† While assessing the work taking place throughout the church it was determined that the two large, narrow 
windows in the lower portion of the bell tower are in need of repair.  These two windows were not 
included in the original estimate and will cost an additional $12,650 to repair. 
 

† Jacksonville Art Glass will return during the week of August 22, 2016 to continue re-installing windows 
that have been through the entire restoration process. 
 

† The next tour of Jacksonville Art Glass will take place on August 11, 2016.  We still have room for 2 more 
parishioners that may be interested in attending.  Please contact the Parish Office no later than Aug. 4, 
2016. 

 
Update on Tuck-pointing project: 
 

† The grinding out of the old mortar is nearly finished.  The installation of 3,600 Helical ties has begun.  The 
purpose of these ties is to strengthen the structure of the building by mechanically connecting the exterior 
(veneer) brick to the backup brick.  
 

† After the helical ties have been installed the mason’s will point (place new mortar into each of the mortar 
joints that were ground out) the entire building. 

 

 
 

Since Campaign Inception 

Our Church, Our Future Campaign Recap 

Total Pledges Received $908,575.00 

Pledges Withdrawn $0.00 

Pledge Adjustments (Note 1) $1,068.00 

Total Pledges to Date  $909,643.00 

Pledge Payments to Date ($301,843.37) 

Balance of Remaining Pledges $607,799.63 

For Reporting Period July 20 - 27 , 2016 

Capital Campaign Cash Account Recap 

Cash on Hand (Note 2) $560,951.91 

Deposits-Pledge Payments $2,138.46 

Total Available Cash $563,090.37 

  

  

Less:  

    Campaign Expenses (Note 3) $0.00 

    Contractor Payments  $0.00 

Balance- Cash on Hand $563,090.37 

Total # of Participating Families 230 

Other Donations 6 

Total # of Donations 236 



Update on the Feldman Memorial Addition: 

† After two meetings and a number of email discussions, the Our Church, Our Future design team approved a 
preliminary design and recommended hiring an architect.  The Finance Council and Father Laible approved 
hiring an architect.  The next step is the receipt of bids and the selection of an architect. 
 

 
Status of Capital Campaign Projects by Phase: 
 
Phase I, Project(s) Pending Approval:  These projects are currently awaiting additional engineer/design work, 
funding and the Finance Council’s approval to spend the funds to hire a contractor.   

 
 
 
 
 
 
 

Note.  The amount for interior restoration may increase or decrease based on the dollar amount of pledges received and/or 
unanticipated expenses associated with the approved projects. 
 
Phase II, Approved Project(s) Awaiting Contract and Insurance Documents:  The financial resources are in 
place, the Finance Council has approved the hiring of a contractor and the Pastor has approved the project.  The 
Contractor has been contacted and the Parish is awaiting the contractor’s formal contract and insurance papers. 
 
Phase III, Contract(s) forwarded to the Diocese:  The contractor’s formal contract and their insurance papers 
have been forwarded with a formal request for resolution to the Diocese for final legal and insurance reviews. 
 
Phase IV, Contract(s) has been Awarded:  The Parish has received final approval to sign the formal contract from 
the Diocese.  The Pastor has signed the contract and the contractor has been notified. 
 
Phase V, Restoration/Repair/Construction:  The contractor has provided an approximate start date to the 
Parish for the restoration/repair/construction work. 

 
 
 
 
 
 
 
 

 
Phase VI, Project Review:  Throughout the project there will be periodic reviews conducted by the Parish with 
the Contractor to ensure the work that is being done is in accordance with the approved contract. 

 
 
 
 
 
 
 

 
Phase VII (Final), Project Closeout:  The work on the project has been completed to the satisfaction of the Parish 
and final payment will be made to the contractor. 

Projects Pending Approval: 
Estimated 

Amount 

Wood Framing and Targeted 
Strengthening  $361,000.00 

Interior Renovations (see Note) $253,433.00 

Total Pending Approval $614,433.00 

Restoration/Repair/Construction Contract Amount Amount Paid Balance Due 
Complete Restoration of Stained 
Glass Windows $304,700.00 

 
$138,753.00 

 
$165,947.00 

Tuck-pointing the entire building and 
exterior painting $280,530.00 

 
$0.00 

 
$280,530.00 

Roof Replacement $109,980.00 $0.00 $109,980.00 

Total $695,210.00 $138,753.00 $556,457.00 

Project 
Frequency of 

Review Method of Review 

Complete Restoration of Stained 
Glass Windows 

 
Weekly 

Meetings at the church/parish 
house, phone calls and email 

Tuck-pointing the entire building and 
exterior painting Weekly 

Meetings at the church/parish 
house, phone calls and email 


