
 

 

To Date Our Capital Campaign Goal of $750,000.00 has been exceeded by more than $159,000.00 in pledges 
(Note 1).  Adjustments represent contributions specified for the Capital Campaign made without a formal pledge.  
(Note 2).  Includes $400,000 from St. Mary’s Church Fire Insurance fund. 

  (Note 3).  Campaign Expenses consist primarily of credit card processing fees. 

 
The Campaign Committee would like to thank all the families who have contributed to this campaign and 
have made it a great success thus far. Payment reminders will be mailed on August 10, 2016.  If you do not 
receive one by August 13, 2016, please contact the Parish Office (217) 732-4019.  Please continue to pray for 
the success of our Capital Campaign.  Your prayers as well as your time, talent and treasure are the reason for 
the success of the Our Church, Our Future Capital Campaign to date. 
 

Update on Wood Framing and Targeted Strengthening  

 
Update on Tuck-pointing 

† Grinding continues and the mortaring of brick joints has begun. 
 

 

• CompletedTask 1:                                          

Code Review & Preliminary Design

• In-progressTask 2:                                           

Field Investigation

• Awaiting completion of Task 2Task 3:                                 

Construction Documents

• Starts when Construction Documents are approved 

by the Finance Council and Pastor

Task 4:                                              

Bid Assistance

• Starts when construction (repair work) beginsTask 5:                            

Construction Oversight

Since Campaign Inception 

Our Church, Our Future Campaign Recap 

Total Pledges Received $908,575.00 

Pledges Withdrawn $0.00 

Pledge Adjustments (Note 1) $1,093.00 

Total Pledges to Date  $909,668.00 

Pledge Payments to Date ($306,699.10) 

Balance of Remaining Pledges $602,968.90 

For Reporting Period July 28 – August 4, 2016 

Capital Campaign Cash Account Recap 

Cash on Hand (Note 2) $563,090.37 

Deposits-Pledge Payments $4,855.73 

Total Available Cash $567,946.10 

  

  

Less:  

    Campaign Expenses (Note 3) $0.00 

    Contractor Payments  $0.00 

Balance- Cash on Hand $567,946.10 

Total # of Participating Families 230 

Other Donations 6 

Total # of Donations 236 



Update on Stained Glass Windows 

† The re-installation of windows will take place over the next two weeks. 
† The tour of Jacksonville Art Glass is Thursday, August 11th.  We will leave from the Church Parking   

lot no later than 8:30 am.  The tour will begin at 10:00 am and should end around noontime.    
 
Status of Capital Campaign Projects by Phase: 
 
Phase I, Project(s) Pending Approval:  These projects are currently awaiting additional engineer/design work, 
funding and the Finance Council’s approval to spend the funds to hire a contractor.   

 
 
 
 
 
 
 
 

Note.  The amount for interior restoration may increase or decrease based on the dollar amount of pledges received and/or 
unanticipated expenses associated with the approved projects. 
 
Phase II, Approved Project(s) Awaiting Contract and Insurance Documents:  The financial resources are in 
place, the Finance Council has approved the hiring of a contractor and the Pastor has approved the project.  The 
Contractor has been contacted and the Parish is awaiting the contractor’s formal contract and insurance papers. 
 
Phase III, Contract(s) forwarded to the Diocese:  The contractor’s formal contract and their insurance papers 
have been forwarded with a formal request for resolution to the Diocese for final legal and insurance reviews. 
 
Phase IV, Contract(s) has been Awarded:  The Parish has received final approval to sign the formal contract from 
the Diocese.  The Pastor has signed the contract and the contractor has been notified. 
 
Phase V, Restoration/Repair/Construction:  The contractor has provided an approximate start date to the 
Parish for the restoration/repair/construction work. 

 
 
 
 
 
 
 
 

 
Phase VI, Project Review:  Throughout the project there will be periodic reviews conducted by the Parish with 
the Contractor to ensure the work that is being done is in accordance with the approved contract. 

 
 
 
 
 
 
 

 
Phase VII (Final), Project Closeout:  The work on the project has been completed to the satisfaction of the Parish 
and final payment will be made to the contractor. 

Projects Pending Approval: 
Estimated 

Amount 

Wood Framing and Targeted 
Strengthening  $361,000.00 

Interior Renovations (see Note) $253,433.00 

Total Pending Approval $614,433.00 

Restoration/Repair/Construction Contract Amount Amount Paid Balance Due 
Complete Restoration of Stained 
Glass Windows $304,700.00 

 
$138,753.00 

 
$165,947.00 

Tuck-pointing the entire building and 
exterior painting $280,530.00 

 
$0.00 

 
$280,530.00 

Roof Replacement $109,980.00 $0.00 $109,980.00 

Total $695,210.00 $138,753.00 $556,457.00 

Project 
Frequency of 

Review Method of Review 

Complete Restoration of Stained 
Glass Windows 

 
Weekly 

Meetings at the church/parish 
house, phone calls and email 

Tuck-pointing the entire building and 
exterior painting Daily and Weekly 

Meetings at the church/parish 
house, phone calls and email 


